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Carnarvon Ministerial Advisory Committee Final 
Report Progress Report on Recommendations – as at 
30 June 2016 

NOTE:  In this document: 
• Gascoyne Water has been used when referring to the Gascoyne Water 

Cooperative and / or the Gascoyne Water Asset Mutual Cooperative. 
• Committee has been used when referring the Carnarvon Ministerial Advisory 

Committee 
	  

CARNARVON MINISTERIAL ADVISORY COMMITTEE FINAL REPORT 
RECOMMENDATION 

THEME 1: Upgraded and integrated water supply systems  

Optimising and improving the equity and reliability of the irrigated water supply to the Carnarvon 
horticultural district requires infrastructure upgrades and integration of the whole irrigation water 
supply system.  

Recommendation 1 – Equity of 
Supply (p17) 

Responsible Organisation: 
Gascoyne Water 

The Committee recommends the 
definition of ‘equity of supply’ be 
adopted to facilitate the development 
of service level agreements with 
growers and the design and 
installation of infrastructure necessary 
to support this outcome – particularly 
during periods of peak demand. 

Progress Report: Initiated 

Gascoyne Water fully supports the principle of equity of 
supply.  However, it proposes to implement it in a more 
flexible way than that recommended by the Committee.  The 
recommendation relied largely on flow control at all grower 
off-takes to achieve equity of supply, particularly for growers 
at the eastern end of the distribution system. 

Gascoyne Water believes this recommendation is too 
restrictive and would inhibit activities such as water trading – 
a matter that needs to be actively encouraged.  It would also 
limit the capacity to deliver water to growers when they have 
specific periods of high demand and water is available. 

Gascoyne Water has engaged engineering consultants to 
advise on options for methods and equipment for 
establishing equitable levels of service to all customers. 
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Recommendation 3.1 – Gascoyne 
Water Infrastructure (p19) 

Responsible Organisation: 
Gascoyne Water 

The Committee recommends that the 
following improvements to the 
existing system owned and operated 
by Gascoyne Water be implemented: 

Progress Report: Well Progressed 

Air Bleed Valves 

Gascoyne Water implemented a program of replacing seals 
and fully refurbishing and reintroducing air bleed valves to all 
services.  Work for all the 185 current services was 
completed at the end of May 2016.  Complete 

a. The existing distribution irrigation 
pipeline, also referred to as the 
Gascoyne irrigation pipeline, 
requires additional air bleed 
valves and section valves to be 
installed to allow sections of the 
irrigation pipeline to be serviced 
without shutting down and 
bleeding the entire pipeline. 
Complete 

Isolation valves 

Gascoyne Water has reviewed the requirement for, and 
potential location of, isolation valves as part of developing 
risk management plans throughout the distribution 
system.  The risk plan considered the volume of water 
required to be evacuated to affect a repair, the 
inconvenience caused to growers caused by a disruption of 
supply in a section, allowing 24 hours for a repair and the 
cost of installing additional isolation valves.  The risk 
assessment was completed in February 2016 and identified 
that no further valves are required.  Complete 

b. Installation of additional 
production bores in the existing 
Gascoyne Water northern 
borefield is required to bring peak 
flow up to 183 litres per second 
including bores for stand-by.  This 
will allow abstraction of the full 
licence volume of 3.6 gigalitres 
per year and will increase 
peaking capacity to a factor of 
1.6, ultimately allowing increased 
supply to growers and an 
improved level of service during 
peak supply periods.   

Development of Gascoyne Water’s northern borefield 

The northern borefield currently has a peak capacity of 128 
litres per second from 10 production bores.  With the 
assistance from the Gascoyne Food Bowl Initiative, 
Gascoyne Water plans to equip five extra production 
boreholes, and bring these into production by October 2016 
to provide an additional 50 litres per second.  This takes 
peak capacity up to 178 litres per second as well as 
providing greater flexibility to rotate pumping from bores. 

In addition Gascoyne Water has nearly completed the 
process to take over the Water Corporation site in the river 
known as GP1.  Initially this will be for a sand spear, but 
based on the history of this site, Gascoyne Water will apply 
for a production bore licence.  The sand spear could produce 
60 litres per second during river flow periods and 20 litres per 
second as a production bore.  Testing of this site will 
commence in July or August 2016. 
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c. Repair and enhancement to 
telemetry systems to ensure full 
and stable operation 
(Completed) and integration of 
the northern borefield into the 
overall system (see 
Recommendation 5). 

Supervisory Control and Data Acquisition (SCADA) 

The installation of telemetry to 10 production bores in the 
northern borefield, that was completed in October 2015 
continues to perform well.  Completed 

All member service SCADA was re-commissioned in early 
November 2015.  This is used to monitor volumes and flows 
within the distribution main.  Repairs to all instrumentation 
destroyed by a cyclone in March 2015 was completed by end 
of May 2016. Completed 

Integration of the Gascoyne Water and the Department of 
Agriculture and Food and Water Corporation bore SCADA in 
Subarea B–L will occur once these systems are run by a 
single entity. 

Flow Meters 

Gascoyne Water is in negotiations with the supplier Bermad 
Technologies to rectify problems with grower flowmeters.  
Some parts for 31 meters have been replaced under 
warranty.  Gascoyne Water has an ongoing project to review 
options to implement better and cost effective grower 
metering. 

Recent updating of SCADA reporting, improved 
communication reliability, up skilling the knowledge to a 
range of staff and contractors, carrying critical spares and 
synchronization of customer and production meter readings 
has improved operation and management of the system.  
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Recommendation 3.2 – Water 
Corporation – southern borefield 
collector main (p19) 

Responsible Organisation: Water 
Corporation 

The Committee recommends that the 
Water Corporation’s southern 
borefield collector main should be 
progressively replaced in accordance 
with the Water Corporation’s current 
replacement planning. 

Progress Report: Initiated 

Southern borefield collector main 

The Water Corporation project will commence in late 2016 
for the replacement of pipe for the first 24 kilometres (0–
24 kilometres) of the southern borefield collector main owned 
and operated by the Water Corporation.  The project is 
estimated to be completed by mid-2019. 

Recommendation 5 – Ultimate 
integration of the irrigation scheme 
(p21) 

Responsible Organisation:  
Gascoyne Water, Water 
Corporation and Department of 
Agriculture and Food 

The Committee recommends the 
infrastructure configuration outlined 
as Option 1 of the GHD report as the 
preferred engineering option for the 
scheme. 

Progress Report: Initiated 

The Committee’s report recommends Option 1 of the GHD 
report as the preferred configuration for an integrated 
irrigation supply.  Whilst this recommendation is supported in 
principle, it will be subject to confirmation of the financial 
impacts and future funding arrangements. 

GHD (June 2016) has completed two reports describing the 
current (base case) and proposed infrastructure network.  
These reports will form a basis of the proposed integrated 
system to be implemented and managed by the selected 
single-entity organisation, as identified from the single entity 
governance review process. 

In the meantime any upgrade works undertaken by both 
Gascoyne Water and the Water Corporation will be 
consistent with the longer-term objective. 
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THEME 2: Improved Gascoyne Water governance and viability 

The Committee recognises the need to put in place actions to build the good governance, capability 
and future viability of the cooperatives – Gascoyne Water.  The improved capacity of Gascoyne Water 
dovetails into the question of the preferred bulk water supplier for the irrigation system, as the 
Committee has recommended that Gascoyne Water may be the bulk supplier based on its 
demonstrated performance against agreed criteria.    

Recommendation 6.1 – Confirming 
a single bulk supplier (p23) 

Responsible Organisation:  
Department of Water 

The Committee recommends that the 
process be commenced to confirm a 
single bulk supplier for irrigation water 
in Carnarvon.  This supplier should be 
either the Water Corporation or 
Gascoyne Water.   

Progress Report: Initiated 

This recommendation was not accepted, as worded, by the 
Government, pending further investigations of additional 
governance options for a single entity to provide both bulk 
water and irrigation distribution services. 

Another potential supplier, a new Government-owned water 
utility, was identified and will be assessed through the 
governance review, along with the existing cooperative 
model, the Water Corporation and a Water Corporation 
subsidiary 

Marsden Jacob Associates completed a review of the single 
entity options on 21 June 2016.  An addendum to the report 
to make recommendations on criteria for how an ‘Improved 
Cooperative’ could be assessed and criteria to measure its 
success was completed in July 2016.   

The recommended governance option and its 
implementation will be part of stakeholder consultation to be 
undertaken as part of the development of the Gascoyne 
Master Plan. 

Recommendation 11 – Full cost 
recovery versus subsidies (p31) 

Responsible Organisation: 
Department of Water 

The Committee recommends that any 
level of financial assistance offered 
should be determined by the 
Government and be provided in line 
with Gascoyne Water meeting agreed 
performance outcomes. 

Progress Report: On Hold 

On hold until completion of the single entity governance 
review. 

While this recommendation is supported in principle, it will 
also be subject to confirmation of the financial impacts, future 
funding arrangements and community consultation during 
development of the Gascoyne Master Plan. 
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Recommendation 2 – Development 
of a Level of Service to growers 
(p18) 

Responsible Organisation:  
Gascoyne Water 

The Committee recommends that 
Gascoyne Water defines the level of 
service and put in place service level 
agreements with its members as a 
matter of priority.  

Progress Report: Initiated 

Gascoyne Water is committed to providing the highest level 
of service achievable to both members and other customers. 

Gascoyne Water has prepared a revised customer contract 
that sets out the terms and conditions and obligations for the 
supply of irrigation water to the Gascoyne Water Cooperative 
members and Coral Coast customers.  The principle of 
equity of supply is a fundamental inclusion.  It has been 
circulated to growers for comment. 

Issues requiring further work include: 

• flow control and flow measurement – establishing the 
most cost effective and reliable means of managing 
flow rates at customer off takes will be part of the 
engineering assessment of the equity of flow 
solution.  It is anticipated that once the best solution 
for both of these issues is established Gascoyne 
Water will implement a project to install the required 
equipment and modify customer service plumbing 
and valves; and 

• on farm storage – Gascoyne Water will expect that 
customers have sufficient on-farm storage to meet 
their businesses needs for a 24 hour period.  
Facilitating training opportunities and providing 
information on funding opportunities for members to 
implement water management strategies will be a 
key part of a suite of measures to be considered by 
the Gascoyne Water Board to encourage growers to 
increase their on-farm storage.   

Recommendation 6.2 – Establish a 
deed of agreement with associated 
performance criteria (p25) 

Responsible Organisation: 
Department of Water 

The Committee recommends that at 
present it would not be appropriate to 
designate Gascoyne Water to be the 
single bulk water supplier.  However 
the Committee recommends that a 
procedure be put in place to facilitate 
the development of skills, capacity 
and experience with the intent of it 
being the bulk supplier in the future.   

A rigorous and regular assessment of 
Gascoyne Water’s progress is 
required.  At no stage should transfer 
of assets occur unless there is 
confidence in the long-term financial 
and operational success of the new 
scheme management.  This process 
could take two to five years. 

Progress Report: Initiated 

On hold until completion of the single-entity governance 
review. 

However, should Gascoyne Water be designated as the 
single bulk supply and distribution entity no transfer of assets 
should take place until such time there is confidence in its 
long-term financial and operational success. 

Marsden Jacob Associates completed a review of the single 
entity options on 21 June 2016.  An addendum to the report 
to make recommendations on criteria for ‘Improved 
Cooperative’ could be assessed and criteria to measures its 
success will be completed in July 2016.   
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Recommendation 10 – Financial 
viability of the Cooperatives – 
Gascoyne Water(p31) 

Responsible Organisation: 
Gascoyne Water 

It is recommended that Gascoyne 
Water implement price structures 
(increases) that reflect actual take up 
of Gascoyne Food Bowl Initiative 
water to: 

• recover all costs associated 
with the diligent operations 
and maintenance of the 
scheme; and 

• collect sufficient monies to 
cover the cost of all future 
asset renewals of all assets 
over the asset life.   

Progress Report: On Hold 

The Government response to this recommendation was that 
the current charges levied by Gascoyne Water do not reflect 
the actual cost of water.  Any proposal for further financial 
assistance from the Government will only be considered after 
finalisation of the single entity governance review and 
community consultation during development of the Gascoyne 
Master Plan. 

Implementation of the Gascoyne Food Bowl Initiative 
expansion, over the next few years, should bring economies 
of scale and help minimise water price increases. 

Currently Gascoyne Water considers it produces and 
distributes its own water profitably after consideration of 
capital expenditure, operating expenses, 
administration/overheads and depreciation/replacement 
provision and any increases in water prices to growers 
should not be more than CPI increases.  Any review of 
pricing schedules is awaiting the outcomes of the review of 
single entity options.  
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THEME 3: Commitment to the expansion of the Carnarvon horticultural industry 

The Government is committed to a productive and sustainable irrigation industry in Carnarvon into the 
future.  The Government is committed to the original intent of the Gascoyne Food Bowl Initiative to 
expand the horticultural industry through releasing an additional 400 hectares of new horticultural land 
linked to providing up to four gigalitres per year of additional water.   

Recommendation 7 – Ownership of 
Gascoyne Food Bowl Initiative 
borefield assets (p27) 

Responsible Organisation: 
Department of Water and 
Department of Agriculture and 
Food 

The Department of Agriculture and 
Food will not be the long-term owner 
or operator of the Gascoyne Food 
Bowl Initiative borefield and pipeline 
assets.  

Progress Report: On Hold 

The Department of Agriculture and Food will remain 
custodian of Gascoyne Food Bowl Initiative assets – 
production bores, approximately 24.5 kilometres of powerline 
and mains pipeline – until the new single entity is determined 
and arrangements are finalised to hand-over those assets. 

Two situations that could require temporary access to water 
from these assets are infrastructure supply problems during 
the late 2016 peak demand period and declaration of low 
aquifer storage conditions in late 2016 or early 2017.   

Unless either of these triggers occur access to the four 
gigalitres is not required until new land is released as part of 
the Gascoyne Food Bowl Initiative. 

Recommendation 8 – Gascoyne 
Food Bowl Initiative infrastructure 
timetable (p27) 

Responsible Organisation: 
Department of Agriculture and 
Food 

The Department of Agriculture and 
Food has informed the Committee 
that it anticipates the project borefield 
development, out to 24.5  kilometres 
(as per engineering designs in 
recommendation 5) including 
electrification and the collector main 
pipeline will be completed by 
September 2016 in line with the 
agreement for funding from Royalties 
for Regions.   

Progress Report: Progressing 

Gascoyne Water has now fully repaired and upgraded the 
existing pipeline and it has been buried throughout its length, 
up to 10.2 kilometres.  This supply pipeline was inspected by 
engineers prior to installation and is now part of the 
permanent infrastructure of the northern borefield and is part 
of the overall integrated system design. Completed 

This Gascoyne Water pipeline and the Gascoyne Food Bowl 
Initiative new mains pipeline both run parallel along the 
northern bank of the Gascoyne River to discharge into the 
distribution system at the eastern end of McGlades 
Road.  The two northern borefield supply lines provide for 
flexibility in managing flows in the distribution system and 
provide an alternative water source in event of interruption of 
supply from either borefield. 
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Recommendation 4 – Development 
of Gascoyne Food Bowl Initiative 
borefield infrastructure (p20) 

Responsible Organisation: 
Department of Agriculture and 
Food 

The Committee recommends a 
staged approach to the development 
of the Gascoyne Food Bowl Initiative 
borefield and related assets.  
Completion of the infrastructure 
should be designed to be fully 
integratable to the design system (by 
September 2016). 

 

Progress Report: Progressing 

Progress of the Gascoyne Food Bowl Initiative project is on 
track to meet the September 2016 completion date.  All 
pipeline hardware components have been purchased and 
works commenced in June 2016 for installation of the first 
24.5 kilometres of main pipeline and feeder pipes to priority 
production bores. Installation of the powerline has 
commenced and is also on-track.  Both the pipeline and 
powerline will be constructed to approximately the 24.5 
kilometre mark, including spur lines to individual production 
bores. 

Gascoyne Food Bowl Initiative funding does not cover 
provision and installation of bore pumps and Supervisory 
Control and Data Acquisition systems.  This task was 
originally to be funded by Gascoyne Water.  However 
Gascoyne Food Bowl Initiative funds have been found to 
equip and connected up to five production bores, to provide 
extra water if peak demand or low aquifer storage conditions 
occur. 

GHD completed a report in June 2016 for the Department of 
Water that estimated a cost of $6 million for final connection 
of all the new Gascoyne Food Bowl Initiative production 
bores into the integrated system.   
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Recommendation 9 – Temporary 
use of Gascoyne Food Bowl 
Initiative water (p28) 

Responsible Organisation: 
Department of Agriculture and 
Food and Department of Water 

The Committee supports the Minister 
for Agriculture and Food and 
Department of Agriculture and Food 
announcement that any water that 
can be obtained from the Gascoyne 
Food Bowl Initiative will be available 
through Gascoyne Water to current 
growers on a temporary basis while 
land release processes are being 
completed.   

Progress Report: Initiated 

The Department of Agriculture and Food has applied for a 
groundwater abstraction licence of 4.0 gigalitres per year.  
The Department of Water has increased the allocation limit 
for subarea B–L by 0.7 gigalitres to allow for the full 
4.0 gigalitres per year licence.  Complete.  The Department 
of Water has requested more information for the 
hydrogeological report that supports the licence application.  
The licence will be issued to the new single-entity water 
service provider, when established. 

The Departments of Water, Agriculture and Food, Lands and 
Gascoyne Water are developing policies due to be 
completed prior to the 2016 peak demand period that will 
define: 

• triggers and procedures for the temporary use of 
Gascoyne Food Bowl Initiative water by existing 
irrigators when required; 

• how Gascoyne Food Bowl Initiative water will be 
allocated for the proposed new Gascoyne Food Bowl 
Initiative land release; and   

• procedures for the share allocation of Gascoyne 
Food Bowl Initiative water for proposed new 
Gascoyne Food Bowl Initiative land releases. 

Gascoyne Water and the Department of Agriculture and 
Food plan to equip and connect up to five new production 
bores by September 2016, in time to be available for the 
peak demand period of October to December 2016. 

Triggers for access to Gascoyne Food Bowl Initiative water 
are infrastructure supply problems during the late 2016 peak 
demand period and low aquifer storage conditions in late 
2016 or early 2017.  Administrative access to the water will 
be provided by amendments to Gascoyne Water’s operating 
strategy.  Unless either of these triggers occur access to the 
four gigalitres is not required until new land is released as 
part of the Gascoyne Food Bowl Initiative. 



 

Page 11 of 14 
	  

CARNARVON MINISTERIAL ADVISORY COMMITTEE FINAL REPORT 
RECOMMENDATION 

THEME 4: Improved water resource planning and management 

The greater availability of water in the Carnarvon horticultural district needs to be supported by better 
management of and planning for the water resource.  It is Government’s role to ensure this is done in 
the best way.  

Recommendation 12.1 – Improved 
Aquifer Modelling Tools (p35) 

Responsible Organisation: 
Department of Water 

The Committee recommends an 
accelerated upgrade of the 
groundwater flow model GASFAMS 
v1.2, with the first stage completed by 
December 2015.  This update 
(GASFAMS v1.3) will incorporate the 
initial results (bore logs, aquifer test 
data and water quality data) from the 
Gascoyne Food Bowl Initiative 
northern borefield drilling project.  It 
will be coupled with recent data from 
the extended no-flow period and the 
subsequent river recharge event. 

Progress Report: In progress 

GASFAMS was updated to version 1.4 in June 2016 using 
improved model conceptualisation from recent Aerial 
Electromagnetic and borehole data.  This has improved the 
understanding of the performance of local aquifers in 
Subarea A and the recent extraction from northern side of 
Subareas B–L, and allowed the water allocation limit for B–L 
to be increased by 0.7 gigalitres, to accommodate the 
4 gigalitres per year licence for the Gascoyne Food Bowl 
Initiative. Completed 

However there were a number of issues concerning the 
model calibration, uncertainty in the model and the 
hydrogeological report supplied by the Department of 
Agriculture and Food.   

To address this, the Department of Water has commissioned 
an external review of the model to inform future modelling 
updates and large licensing/allocation decisions made in the 
Lower Gascoyne allocation plan area.  This review will inform 
the decisions around how future model development should 
be progressed. 
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Recommendation 12.2 – Improved 
Aquifer Modelling Tools (p36) 

Responsible Organisation: 
Department of Water 

A GASFAMS Lite version is 
developed for local usage that will 
enable the Department of Water to 
use the model for local decision 
making and quarterly aquifer status 
reporting. 

Progress Report: Yet to start. 

Gascoyne Floodplain Aquifer Modelling System Lite will be a 
version of the existing GASFAMS model with a fixed set of 
parameters.  This will allow the model to be run by the 
Department’s regional staff in a timely and cost effective 
manner.   

Work on the Lite model was scheduled for commencement in 
March 2016.  However, due to delays in the finalisation of the 
main GASFAMS model update for the Gascoyne Food Bowl 
Initiative project, work on the Lite version will now commence 
in August 2016. 

The quarterly Aquifer Status Reports will continue to be 
delivered as normal, using the current Department of Water 
spreadsheet model (Carnarvon Irrigation District Aquifer 
Condition) until the GASFAMS and Lite versions becomes 
available for in-house use by regional staff. 

Recommendation 13 – Improved 
Seasonal Predictions (p36) 

Responsible Organisation: 
Department of Water 

To alleviate uncertainty about water 
supply security it is recommended 
that medium term (three to five year) 
outlooks are generated annually to 
inform growers and water service 
providers on current, short term and 
medium term water availability. 

Progress Report: Completed and Scheduled Annually 

The 2015 to 2020 seasonal outlook was prepared by the 
Department of Water delivered in November 2015 to growers 
at the Gascoyne Water’s Annual General Meeting. It was 
well received by the growers and irrigation suppliers. 
Complete 

The 2016 to 2021 seasonal outlook will be updated in 
October 2016 and will be delivered at Gascoyne Water’s 
Annual General Meeting in November 2016. 
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Recommendation 14 – Increase 
Water Trading (p37) 

Responsible Organisation: 
Gascoyne Water 

The Committee recommends the 
release of water through temporary or 
permanent trading of C Class 
Gascoyne Water shares be actively 
supported and developed by: 

• improving grower security of 
supply; 

• adoption of a pool based 
trading program, 
administered by Gascoyne 
Water, that is impartial and 
considers the offset of fixed 
costs; and 

• informing the grower 
community on the risks and 
benefits of water trading. 

Progress Report: In progress 

Gascoyne Water has in place water trading procedures 
consistent with National Water Initiative principles.  Details of 
water trades are maintained and are kept up-to-date and 
shown on Gascoyne Water’s website. 

Gascoyne Water recognises the flexibility of operation that 
can be achieved for growers that use “water share” trading to 
either enhance their production or to sell unused water 
shares to defray costs.  Through communication the 
Gascoyne Water will continue to encourage growers to trade 
water shares.  

There is little evidence that share trading is increasing to 
date, indicating that further work is required.  It is anticipated 
that greater acceptance and use of water share trading will 
occur as confidence is developed with the greater reliability 
of water delivered by Gascoyne Water.  

In April 2016 the Department of Water collated a document 
reviewing water trading and share trading options to assist 
Gascoyne Water in the drafting of new customer supply 
agreements.  This draft document is still in discussion with 
growers before it can be implemented.   

Recommendation 15 – Short Term 
Response Plan (p38) 

Responsible Organisation: 
Department of Water 

The Committee recommends that the 
Department of Water, Gascoyne 
Water and the Water Corporation 
prepare a ‘Peak Demand Response 
Plan’ by 31 August each year to 
address peak demand responses for 
the coming October to January 
period.  

Progress Report: Completed and Scheduled Annually 

The Peak Demand Response Plan 2015 was released to 
growers and irrigation water providers in September 2015 
prior to the 2015 peak water use period.  Complete 

The Borefield Management Group is currently developing the 
Peak Demand Response Plan for release in August 2016.  At 
this time it will be jointly communicated to stakeholders at a 
number of grower meetings.  This communication will be 
done jointly by the Department of Water, Gascoyne Water 
and the Water Corporation 

Recommendation 16 – Lower 
Gascoyne water allocation plan 
(p38) 

Responsible Organisation: 
Department of Water 

The Committee supports the 
Department of Water’s revision of the 
current Lower Gascoyne water 
allocation plan 2011 as proposed in 
2018. 

Progress Report: Planning Commenced 

The Department of Water has initiated the allocation plan 
review and is currently developing: 

• list of products that are needed to support the 
development of a revised plan; 

• list of modeling requirements and model scenarios; 
• community engagement plan; and 
• schedule for the project over the next two years. 

The allocation plan is proposed to be released as a draft in 
early 2018. 
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Recommendation 17 – 
Communications (p39) 

Responsible Organisation: All  

The Committee strongly recommends 
that the matter of communications be 
addressed with genuine purpose and 
involve all parties, particularly 
Gascoyne Water and growers and the 
agencies Department of Water, Water 
Corporation and the Department of 
Agriculture and Food as equal 
partners. 

Progress Report: Ongoing 

General 

The Borefield Managers Group met on three occasions 
during 2016.  The key focus for 2016 has been to balance 
outputs of the Northern and Southern borefields.  The group 
is currently developing the Peak Demand Response Plan for 
release in August 2016. 

Department of Water 

• River flow advices: None completed due to no flows. 
• Water budgets: developed and distributed monthly to 

members of the Borefield Managers Group. 
• Aquifer Status Reports: released in January and 

April 2016 and included water budget summary for 
growers. 

• Usage and salinity data: sent to Sub-area A 
licensees monthly. 

Gascoyne Water 

Gascoyne Water activities include: 

• day-to-day contact with growers; 
• publishing a Gascoyne Water Newsletter in February 

2016.  This included a Vietnamese version; and   
• regularly updating Gascoyne Water’s Website 

Water Corporation 

The Water Corporation has continued to work in close 
consultation with Gascoyne Water, Department of Water and 
the Department of Agriculture and Food. 

Department of Agriculture and Food 

The Department of Agriculture and Food has continued to 
work collaboratively with Gascoyne Water and the 
Department of Water to complete the Gascoyne Food Bowl 
Initiatives bore field development as a fully integrated 
system.  Other activities include: 

• public meeting about the proposed Gascoyne Food 
Bowl Initiative land release in March 2016; 

• presentation to a recent table grape industry 
workshop; and 

• press releases and an ABC radio interview on the 
commencement of works for the pipeline and 
powerline in June 2016. 

 


